Notes for the October 21, 2015, CERES
Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes
There were no comments or questions on the notes from the last meeting.

Announcements
e November 4" CPOB Meeting is cancelled.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)
CATALYST SCCR 1068 — Removed two PGE handlers from this delivery.

Inversion SCCR 1091 — Adding validation sites to a file in CERESIib.

CERESIib SCCR 1092 — Incorporating Inversion updates documented SCCR 1091.
Inversion SCCR 1093 — Recompile two Inversion PGEs.

CATALYST SCCR 1094 — Delivery of two Inversion PGE handlers.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status
Trying to schedule the CATALYST v2.0 ORR.

JIRA ticket CER-225 is still open, but it has been tested.
Nelson plans to deliver an updated script today or tomorrow.
Vertley’s JIRA ticket will be discussed after this meeting.

Production Processing Status
Beta2 Edition4 Inversion processing can’t continue until MATCH files for September 2014
through December 2014 are delivered.

System Status
Additional memory has been ordered for the Flex blades. The Flex blades we used for testing
will be added to the production queue.

Still have a few PGEs with differences on Flex blades.

It’s been a challenge to get files off the SD Archive. Chris Harris plans to work with Sunny to
help her get the files she needs.

Status of Open SCCRs

1089 — Updated code will be redelivered today.
1065 — No updates.

1066 — No updates.

1067 — No updates.

1073 — No updates.

Page 1 of 2



1083 — No updates.

1094 — November 20" delivery date.

1092 — Will be delivered soon.

1093 — Will be delivered soon.

1068 — New delivery date — January 8, 2016.

Additional Discussions:
Need to request nine years of Aqua Collection 6 MODO03. Pat Earl is working on getting the
missing dates.

Meeting ended at 1:41 p. m.
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